

SCOPE OF SERVICES

Georgia & Indiana Home Care Agency Website & Portal Platform — Phase 1

Client: Crystal | With Open Hands, Cherish Open Arms
Service Provider: Johnrey Mansilungan | ST Business Consulting Network
Effective Date: Aug. 24, 2026
Version: 1

1. Purpose

This Scope of Services ("Scope") defines the services, deliverables, responsibilities, and commercial terms for the design, development, deployment, and initial implementation of a unified digital platform serving the Client's Georgia (GA) and Indiana (IN) operations.

The platform will integrate the Client's existing Georgia and Indiana public websites with centralized caregiver, client, and administrator portals, document management, training, notifications, reporting, and related workflows.

2. Website Integration

The Service Provider will integrate the following two current website experiences into a unified platform:

State	Organization	Phase Status
Georgia (GA)	With Open Hands	Included in Phase 1
Indiana (IN)	Cherish Open Arms	Included in Phase 1
Florida (FL)	[Organization / Website — TBD]	Future Phase — Not Included

Included

- Georgia and Indiana state/organization pages

- State switching/navigation
- State-specific services, forms, and licensing information
- Existing contact/capture form integration where technically feasible
- Responsive design
- Caregiver application entry points
- Client/referral entry points
- Shared design system
- Multi-state architecture that can support future states

The Client currently maintains domain/hosting infrastructure through GoDaddy. Existing infrastructure may be retained where appropriate. Migration or replacement outside this scope requires approval as additional work.

Florida Future Phase

Florida is **not included in the current Contract Amount**.

The platform will be structured so that Florida can be added in a subsequent phase without requiring a complete rebuild of the core platform. Florida-specific website content, forms, workflows, licensing requirements, integrations, testing, deployment, and related development will be separately scoped and quoted before implementation.

3. Caregiver Portal

3.1 Application

Caregivers can:

- Create an account
- Complete an online application
- Save/continue application progress where supported
- Download employment documents
- Complete required forms
- Electronically sign designated documents through an integrated e-signature provider
- View onboarding status
- Receive application notifications

3.2 Document Management

Secure document uploads may include:

- Driver's License

- CPR Certificate
- CNA/HHA Certificate
- TB Test
- Physical Exam
- Background Check
- Social Security Card
- Auto Insurance
- Driver's Insurance
- Direct Deposit Form
- Other onboarding documents

3.3 Credential Tracking

The system will support:

- Expiration dates
- Missing-document identification
- Expired-document identification
- Documents expiring soon
- Credential status
- Reminder scheduling
- Administrator compliance monitoring

3.4 Caregiver Dashboard

Caregivers can view:

- Profile
- Uploaded documents
- Onboarding status
- Completed training
- Pending requirements
- Agency announcements
- Notifications

4. In-Service Training Portal

The platform will include caregiver training functionality.

Included

- Course catalog

- Lessons/videos
- Progress tracking
- Assessments/quizzes where required
- Completion records
- Certificate generation/download
- Overdue training identification
- Administrator training reports
- Training reminders

Training content and course materials will be supplied or approved by the Client.

5. Client Portal

5.1 Online Intake

Clients can:

- Complete intake forms
- Download admission documents
- Upload required documents
- Electronically sign designated forms
- Track admission status

5.2 Document Management

Supported categories may include:

- Insurance Cards
- Medicaid Documents
- Physician Orders
- Plan of Care
- Identification
- Authorizations
- Other required documentation

5.3 Authorization Management

The system will support:

- Active authorization records
- Authorization status
- Expiration dates

- Expiration reminders
- Authorization uploads
- Authorization history
- Administrator review

5.4 Client Dashboard

Subject to final approved requirements:

- Profile
- Care plan
- Service schedule
- Forms
- Uploaded documents
- Authorization status
- Agency announcements
- Notifications

Optional: Secure client-to-agency messaging may be implemented as a separate phase if not included in the final scope.

6. Administrator Dashboard

Caregiver Management

- Review applications
- Approve/reject applicants
- Track onboarding
- Review uploaded documents
- Monitor credential compliance
- Monitor training completion
- Send/trigger reminders
- Review caregiver records

Client Management

- Review referrals/intake
- Review admission requirements
- Approve admissions
- Monitor authorization status
- Track missing documents
- Monitor service start dates

- Review client records

Reporting

Potential reports include:

- Caregiver compliance report
 - Expiring credential report
 - In-service completion report
 - Client authorization report
 - Referral source report
 - Website inquiry report
 - State-specific reports
 - Exportable records where applicable
-

7. Automation & Notifications

The platform may automate:

- Email notifications
- SMS reminders
- Credential expiration alerts
- Authorization expiration alerts
- Training reminders
- New referral notifications
- Document upload confirmations
- Application status notifications
- E-signature workflow notifications

Sensitive information should not be unnecessarily included in ordinary email or SMS messages. Where appropriate, notifications will direct users to the secure portal.

Third-party email, SMS, and e-signature usage charges are separate from the Contract Amount unless expressly stated.

8. User Roles & Access Control

The system will use role-based access control.

Potential roles include:

- Super Administrator
- State Administrator
- Agency Staff
- Training Administrator
- Caregiver
- Client

Access will be restricted according to role and, where applicable, state. The final role matrix will be approved by the Client.

9. Security & Data Protection

Because the platform may process sensitive personal and healthcare-related information, security will be a core architectural requirement.

Planned controls include:

- HTTPS/TLS
- Secure authentication
- Role-based authorization
- Database-level access policies where applicable
- Secure document storage
- Encryption at rest where supported
- Audit logging
- Secure secrets management
- Automated backups
- Monitoring and error logging
- Least-privilege access
- Secure deployment procedures

Sensitive documents will not intentionally be stored in public website asset locations.

10. Proposed Technology Stack

Component	Proposed Technology
Frontend	Next.js + TypeScript
UI	Tailwind CSS + shadcn/ui
Backend	Self-hosted Supabase

Database	PostgreSQL
Authentication	Supabase Auth
Authorization	PostgreSQL Row-Level Security
Secure Documents	Supabase Storage / AWS S3, as finalized
Cloud Infrastructure	AWS
Compute	AWS EC2 or equivalent
Encryption	AWS KMS where applicable
Backups	AWS/Supabase backup strategy
Email	Amazon SES or approved provider
SMS	Twilio
E-Signatures	DocuSign / equivalent
CDN/DNS	Cloudflare + existing GoDaddy infrastructure
Monitoring	CloudWatch / Sentry
Source Control	GitHub
Deployment	CI/CD

The final architecture may be adjusted during technical discovery based on security, compliance, budget, and operational requirements.

11. AWS / Self-Hosted Infrastructure

The project may use a **self-hosted Supabase deployment on AWS** instead of relying on Supabase Cloud. The final infrastructure approach will be confirmed during technical discovery based on security, operational, compliance, performance, and budget requirements.

Infrastructure Services

Depending on the finalized architecture, the Service Provider may configure:

- AWS compute environment
- Self-hosted Supabase

- PostgreSQL database environment
- Secure object/document storage
- Networking and access controls
- IAM roles and permissions
- Encryption/key management
- Automated backups
- Monitoring and logging
- Application deployment
- Environment configuration
- Production deployment
- Secure secrets/configuration management

Client-Owned Accounts

Whenever practical, the **Client should own the AWS account and third-party service accounts** used for production.

This provides the Client with direct ownership and control of cloud billing, production infrastructure, domains, business data, third-party subscriptions, account recovery, and vendor relationships.

The Service Provider may receive the technical permissions necessary to build, configure, deploy, monitor, and maintain the system.

AWS Costs

AWS infrastructure is not a fixed part of the development Contract Amount unless expressly stated.

The Client will generally be responsible for recurring infrastructure and usage charges, including applicable compute, storage, database/infrastructure, data transfer, backup, monitoring/logging, encryption/key-management, and third-party service charges.

Actual monthly cost will depend on usage, architecture, storage requirements, traffic, number of users, backups, monitoring, and other operational requirements.

The monthly amount is an estimate and is not a guaranteed fixed AWS bill.

Important Operational Responsibility

Self-hosting means the Client's production environment is not managed in the same way as a fully managed Supabase Cloud project. The project therefore includes appropriate deployment, backup, monitoring, and security configuration within the agreed scope.

Ongoing infrastructure administration, security updates, monitoring, backup verification, incident response, and other operational work after the included support period may require an ongoing maintenance agreement.

Compliance

Using AWS and self-hosted Supabase does not, by itself, guarantee HIPAA compliance. Compliance depends on the complete technical configuration, organizational policies, access controls, vendor agreements/BAs, risk assessments, and ongoing operational practices.

The Service Provider will implement the agreed technical security controls but does not provide legal or regulatory certification.

12. Third-Party Services

The project may require:

- AWS
- Cloudflare
- Twilio
- Amazon SES / email provider
- DocuSign or equivalent
- Video hosting provider
- Monitoring provider

The Client is responsible for applicable subscription and usage fees unless otherwise agreed in writing.

13. Deliverables

The agreed Phase 1 project will deliver:

1. Unified Georgia/Indiana website platform
2. Caregiver portal
3. Client portal
4. Administrator dashboard
5. Caregiver document management
6. Client document management
7. Credential tracking
8. Authorization tracking

9. Training portal
 10. Notification automation
 11. Role-based access control
 12. Defined reporting functionality
 13. Production deployment
 14. Configured cloud infrastructure
 15. Basic technical documentation
 16. Administrator handover/orientation
 17. Source-code access/transfer according to the final agreement
-

14. Development Phases (8-12 weeks)

Phase 1 — Discovery & Architecture

- Requirements confirmation
- Existing website review
- Workflow mapping
- Database architecture
- Role/access matrix
- Technical architecture
- AWS planning
- Third-party service confirmation

Phase 2 — Website & Platform Foundation

- Georgia/Indiana integration
- Authentication
- User roles
- Initial administrator dashboard
- Database foundation
- Cloud environment
- Deployment pipeline

Phase 3 — Caregiver Portal

- Application
- Document management
- Credential tracking
- Onboarding dashboard
- Notifications
- Administrator caregiver management

Phase 4 — Training & Compliance

- Training courses
- Progress tracking
- Assessments
- Certificates
- Compliance reporting
- Training reminders

Phase 5 — Client Portal

- Intake
- Admission workflow
- Document management
- E-signature integration
- Authorization management
- Client dashboard

Phase 6 — Automation, Reporting & Production Finalization

- Advanced notifications
- Reporting
- Audit-log functionality
- Security hardening
- Testing
- Performance optimization
- Production deployment
- Documentation and handover

16. Estimated Timeline

Estimated project duration: 8-12 Weeks

17. Client Responsibilities

The Client will provide, where applicable:

- GoDaddy/domain access
- Existing website access
- Website content

- Branding assets
- State-specific service information
- Licensing information
- Caregiver requirements
- Client intake requirements
- Required forms
- Training content/videos
- Certificate requirements
- Notification content
- Authorized administrator information
- Third-party service accounts
- Business rules/workflows
- Timely feedback and approvals

The Client is responsible for confirming that supplied forms, policies, content, and workflows are legally and operationally appropriate.

18. HIPAA & Compliance Disclaimer

The platform will be developed with security and privacy requirements as an important consideration.

The Service Provider does not provide legal or regulatory certification.

Terms such as "HIPAA-ready" or "HIPAA-oriented" refer to technical design considerations and do not constitute a guarantee that the Client's organization or platform is legally compliant with HIPAA or another regulation.

Final compliance depends on application and cloud configuration, access controls, organizational policies, workforce procedures, data retention, incident response, vendor agreements/BAs, risk assessments, safeguards, and ongoing monitoring and maintenance.

The Client is responsible for obtaining appropriate professional compliance/legal guidance and completing required assessments.

19. Testing & Acceptance

Before final production handover, the Service Provider will conduct reasonable testing of agreed functionality, including functional, role/access, form, document upload, notification, responsive/mobile, basic security/access, cross-browser, and production deployment testing.

The Client will have **15** business days to identify defects related to the approved scope.

Defects in the agreed scope will be corrected without additional development fees. New features or changes are not considered defects and may be treated as change requests.

20. Change Requests

Functionality not specifically included in this Scope may be treated as additional work.

Examples:

- Florida expansion
- Additional states
- Native mobile applications
- EHR integrations
- EVV integrations
- Payroll integrations
- Billing/claims functionality
- Medicaid integrations
- AI/OCR automation
- New external APIs
- Major reporting changes
- New user roles
- Major workflow changes
- Significant UI redesigns

Additional work will be quoted and approved before implementation.

21. Optional Maintenance

\$200 USD / month

Potential coverage:

- Bug fixes
- Security/dependency updates
- Deployment support
- Infrastructure monitoring

- Backup monitoring
- Minor configuration changes
- Technical support
- Performance monitoring

Major feature development is excluded unless separately agreed.

22. Estimated Infrastructure Cost

\$100-\$200 USD / month

This is a planning estimate only. Actual costs may vary based on users, storage, traffic, database usage, SMS/email volume, e-signature usage, training video traffic, backups, monitoring, and third-party subscription plans.

The Client is responsible for applicable recurring infrastructure and third-party costs.

23. Ownership & Access

Unless otherwise specified in the final Development Agreement:

- The Client will own its domains and cloud accounts.
 - The Client will own its business data.
 - The Client will retain access to production infrastructure.
 - The Service Provider retains ownership of reusable tools, templates, libraries, and general-purpose components developed independently.
 - Project-specific source-code ownership/licensing will follow the final contract terms.
-

APPENDIX A — COMMERCIAL SUMMARY

Item	Amount
Estimated Monthly Infrastructure	\$100-\$200 / month
Optional Monthly Maintenance	\$200 / month
Estimated Timeline	8-12 weeks